
August 2019 GTAB Updates Cover Sheet 

FM 971 - Realignment at Austin Avenue: 

TxDOT review from district office met 4-17 on 90% plans Klotz to move on to 100 % submittals. 
Redesign of Gann intersection complete. Environmental complete. 

Scheduled engineering completion 2019 

Northwest Blvd: 

Engineering complete: 100% plans submitted for bridge, received the fully executed AFA 10-20-17. 
Engineering completion scheduled 5-18, Environmental Complete 

Construction Scheduled to begin August 2019. 

Rivery Blvd Extension: 

Curb 95% flatwork 95% 
Asphalt B Course installation complete on Rivery main lanes, final asphalt install 8-1 
Utility installation complete 

Outfall drainage complete 
Planned to complete August 2019 
 

EB Williams @ Rivery Turn Lane  

COG Electric has relocated utilities. Atmos is currently working to relocate and replace gas in the area 
as well. Joe Bland to start with tree removal to assist Suddenlink and COG Fiber to relocate off of the 
old poles. 

Southwest Bypass (RM 2243 to IH 35) Phase 1: 

 Topsoil and vegetation last task  

Southwest Bypass (RM 2243 to IH 35) Phase 2: 

 Subgrade complete, Base course 90% 

Bridge 95% complete  

Blasting complete 

Completion scheduled 4th quarter 2019 

Rock Water Quality Pond Improvements: 

Finalizing design. WPAP modifications defined and GA is being included into the TCEQ application. 
WPAP approval has been received from TCEQ. Advertising to start August 11th. Bid Opening 
scheduled for August 28th 2019. GTAB and Council to consider in September. 

Old Town “Northeast” Sidewalk: 

Bid Opening held on July 16th 2019. GTAB to consider recommendation of award to Choice Builders 
LLC on August 9th, followed by Council on August 27th. 

 

 

 



Austin Ave Sidewalks – Hwy 29 to Leander Rd.: 

Contractor has completed remove & replace and new concrete sidewalk throughout the project. 
Contractor working on concrete punch list items. Pedestrian signs to be installed along with all striping 
project wide. Project expected to be completed and closed out in August. 

10th & 11th @ Austin Ave Improvements:  

Contractor working to finish punch list items. Project will be closed out in August. 

Shell Sidewalk Improvements: 

Design 95% complete. Working to secure easement. Appraisals being ordered for easement need. 

17th St. CDBG Sidewalk: 

Working on 95% plans. Survey identified some ROW lines that need cleaning up at the Rail Apts. 
Advertising to start on August 11th. GTAB & Council to consider in September. 

2019 HIPR: 

NTP issued for 6/24/19, Crews have completed paving north of University in Old Town & now in the 
Pine/18th street area  
 

2019 High Performance Pavement Seal Package #1 (PMM) 

Approved by GTAB 5/10/19 & Council 5/14/19, Contracts are executed. Scheduled start date is August 
14th in University Park area. Sun City area to follow. 

2019 High Performance Pavement Seal Package #2 (HA5) 

Start advertising May 19th. Bid Opening held on 6/4/19. GTAB approved award to Andale Construction 
on June 14th, City Council to consider on June 25th. Tentative start date is last week of August. 

17th Street Rehab 

Plans 95% complete. WPAP Exemption submitted to TCEQ. Advertising to start on August 11th. GTAB 
and Council to consider in September. 

2018 Curb & Gutter 

Project will be bid with 17th Street rehab. Advertising to start on August 11th. GTAB and Council to 
consider in September. 



FM 971 at Austin Avenue 
Realignment Intersection Improvements 

Project No. 1BZ     TIP No. AG 
August 2019 

Project Description Design and preparation of final plans, specifications and estimates (PS&E) for the 
widening and realignment of FM 971 at Austin Avenue, eastward to Gann Street. 

Purpose To provide a new alignment consistent with the alignment of the proposed 
Northwest Boulevard Bridge over IH 35; to allow a feasible, alternate route from 
the west side of I 35 to Austin Avenue, to Georgetown High School, to San Gabriel 
Park and a more direct route to SH 130. 

Project Managers Joel Weaver 

Engineer Klotz Associates, Inc. 

  
Element Status / Issues 

Design TxDOT review from district office met 5-21 on 90% plans Klotz to move on to 100 % 
submittals. Redesign of Gann intersection complete. Environmental complete and 
submitted. 

Scheduled engineering completion  2019 
Environmental/ 
Archeological 

TBD 

Rights of Way Pursuing one parcel on Project.  Parcel has been sent to condemnation, possession 
expected Summer 2019. 

Utility Relocations TBD 

Construction Estimated late fiscal year 18-19 

Other Issues AFA with TxDOT complete.   

 



Northwest Boulevard 
(Fontana Drive to Austin Avenue) 
Project No. 5QX     TIP No. AF 

August 2019 
 

Project Description Construction of overpass and surface roads to connect Northwest Boulevard with 
Austin Avenue and FM 971. 

Purpose This project will relieve congestion at the Austin Avenue/Williams Drive 
intersection and provide a more direct access from the west side of IH 35 corridor to 
Georgetown High School and SH 130 via FM 971. 

Project Manager Joel Weaver and Wesley Wright, P.E. 
Engineer Klotz Associates 

 
 

Element Status / Issues 
Design Design Complete 
Environmental/ 
Archeological 

Complete 

Rights of Way ROW Documents are being finalized.  All offers have been made.  8 Parcels 
required. 5 acquired, 1 in closing, 2 in condemnation.  

 
Utility Relocations TBD 
Construction Construction to begin in August. 
Other Issues  
 



Rivery Boulevard Extension 
(Williams Drive to Northwest Boulevard @ Fontana Drive) 

Project No. 5RM     TIP No. AD  
August 2019 

Project 
Description 

Develop the Rights-of-Way Map, acquire ROW, address potential environmental issues 
and complete construction plans specifications and estimate (PS&E) for the extension of 
Rivery Boulevard from Williams Drive to Northwest Boulevard at Fontana Drive in 
anticipation of future funding availability. 

Purpose To provide a route between Williams Drive and Northwest Boulevard serving the 
Gateway area, providing an alternate route from Williams Drive to the future 
Northwest Boulevard Bridge over IH 35, to provide a route between the hotels in the 
Gateway area and the proposed Conference Center near Rivery Boulevard and Wolf 
Ranch Parkway. 

Project Manager Travis Baird, Joel Weaver, and Wesley Wright, P.E. 

Engineer Kasberg Patrick and Associates 

 
Element Status / Issues 

Design Complete  
Environmental/ 
Archeology 

Complete 

Rights of Way Offers have been made on 22 parcels, and 20 have 
closed.  Environmental assessment complete on 11 
parcels in preparation for demolition.  Condemnation 
hearings completed on 2 parcels, working toward 
final resolution of matter.   

Total Parcels:  22 
Appraised:  22 

Offers: 22 
Acquired: 20 

Closing pending:  0 
Condemnation:  2 

Utility Relocations TBD 
Construction o Base course installation 100% complete Curb 90% flatwork underway 

o Asphalt b course installation complete on Rivery main lanes 
o Utility installation is complete 
o Outfall drainage 98%, Landscape at 80% 
o Planned to complete 3rd Quarter 2019 

Other Issues  
 



Right Turn Lane EB Williams Driver @ Rivery Blvd 
Project No. 5RP      TIP No. None  

August 2019 
 
Project 
Description 

Develop the Plans, Specifications and Estimate for roadway improvements necessitated 
by the development for the Summit at Rivery. 

Purpose To provide improved traffic flow into the Summit at Rivery hotel and conference center 
from Williams Drive 

Project Manager Joel Weaver, Chris Pousson and Wesley Wright, P.E. 

Engineer M&S Engineering, LLC 

 

 
Element Status / Issues 

Design EB Williams @ Rivery turn lane design complete. TCEQ WPAP approval received. 
Easements/ROW contracts have been signed, Closing scheduled for June 28th. Change 
Order for Joe Bland approved. PO has been created. 

Environmental 
/Archeology 

TBD 

Rights of Way All easements acquired. 
Additional easements are needed for EB Williams @ 
Rivery turn lane, in acquisition now. 

Total Parcels:  3 
Appraised:  3 

Offers: 3 
Acquired: 0 

Closing pending:  2 
Condemnation:  0 

Utility Relocations Atmos to relocate 1 – 3” line  
Bid Phase TBD  
Construction COG Electric has relocated utilities. Atmos is currently working to relocate and 

replace gas in the area as well. Joe Bland to start with tree removal to assist Suddenlink 
and COG Fiber to relocate off of the old poles. 

Other Issues TBD 
 



Southwest Bypass Project  
(RM 2243 to IH 35) 

Project No. 1CA     Project No. BK 
August 2019 

Project Description Develop PS&E for Southwest Bypass from Leander Road (RM 2243) to IH 35 in the 
ultimate configuration for construction of approximately 1.5 miles of interim 2-lane 
roadway from Leander Road (RM 2243) to its intersection with the existing Inner 
Loop underpass at IH 35. 

Purpose To extend an interim portion of the SH 29 Bypass, filling in between Leander Road 
(RM 2243) to IH 35 Southbound Frontage Road. 

Project Manager Williamson County 

City Contact: Ed Polasek, AICP 

Engineer HDR, Inc. 

 

Element Status / Issues 

Williamson County 
Project Status 

 

 (Southwest Bypass (RM 2243 to IH 35) Phase 1 – WPAP for phase 1 approved.  

On site tasks: Phase 1 

o Complete 
Southwest Bypass (RM 2243 to IH 35) Phase 2 –  

Subgrade complete, base course 90% 

Bridge 95% 

Blasting complete 

Project completion scheduled last quarter 2019 

Rights of Way Complete  

Other Issues  

 



Rock Water Quality Pond Improvements 
Project No. 1EC    TIP No. None 

August 2019 

 

Project Description Design and preparation of final plans, specifications and estimates (PS&E) and 
construction administration for WPAP modifications and rehabilitation of the Rock 
Water Quality Pond. 

Purpose To improve the water quality treatment and capacity for the downtown overlay 
district.  

Project Managers Michael Hallmark, Chris Pousson 

Engineer Steger & Bizzell 

 
 

 
 
 
 
 
 
 

 
 

 
 
 

Element Status / Issues 
Design Finalizing design. WPAP modifications defined and GA is being included into the 

TCEQ application. WPAP approval has been received from TCEQ  

Environmental/ 
Archeological 

GA is complete 

Rights of Way N/A 

Utility Relocations none 

Bid Phase Advertising to start August 11th. Bid Opening scheduled for August 28th 2019. GTAB 
and Council to consider in September. 

Construction TBD 

Other Issues  

 



Citywide Sidewalk Improvements Project 
Old Town Northeast Sidewalks 
Project No. 1EF    TIP No. None 

August 2019 

Project Description The proposed project consists of the rehabilitation and installation of pedestrian 
facilities along several streets in northeast “Old Town”. Various methods of 
rehabilitating existing non-compliant sidewalks will be considered. This project 
requires coordination with TCEQ and TDLR and all proposed pedestrian elements 
will be ADA compliant with the Texas Accessibility Standards (TAS). 

Purpose To provide ADA/TDLR compliant sidewalks and ramps identified in the 2015 
Sidewalk Master Plan. 

Project Managers Nat Waggoner, AICP, PMP®, Chris Pousson 

Engineer Steger Bizzell 

  
Element Status / Issues 

Design Finalizing design, received TCEQ WPAP approval. Final review of design and 
contract specifications are underway.  

Environmental/ 
Archeological 

TBD 

Rights of Way / 
Easements 

All easements needed have been obtained. 

Utility Relocations Relocate Frontier, Sudden link and COG Electric overhead. 
Construction Bid Opening held on July 16th 2019. GTAB to consider recommendation of award to 

Choice Builders LLC on August 9th, followed by Council on August 27th.  
Other Issues  
 



Citywide Sidewalk Improvements 
Austin Ave Sidewalk Improvements 

Project No. 1CJ    TIP No. None 
August 2019 

Project Description The proposed project consists of the rehabilitation and installation of pedestrian 
facilities along Austin Ave from Hwy 29 to Leander Rd. Various methods of 
rehabilitating existing non-compliant sidewalks will be considered. This project 
requires coordination with TCEQ and TDLR and all proposed pedestrian elements 
will be ADA compliant with the Texas Accessibility Standards (TAS). 

Purpose To provide ADA/TDLR compliant sidewalks and ramps identified in the 2015 
Sidewalk Master Plan. 

Project Managers Chris Pousson 

Engineer KPA 

 
 

Element Status / Issues 
Design Bid Opening held on 10-30-18. GTAB approved on 11-9-18, City Council approved 

on 11-27-18. 
Environmental/ 
Archeological 

TBD 

Rights of Way / 
Easements 

none 

Utility Relocations Hydrant 
Construction Contractor has completed remove & replace and new concrete sidewalk throughout 

the project. Contractor working on concrete punch list items. Pedestrian signs to be 
installed along with all striping project wide. Project expected to be completed and 
closed out in August. 

Other Issues TBD 
 



10th & 11th @ Austin Ave Improvements 
Project No. 1DT & 1DW    TIP No. None 

August 2019 

Project Description The proposed project consists of the rehabilitation and installation of pedestrian 
facilities at 10th & 11th streets at Austin Ave. This project also includes water line 
replacement along 11th from Rock to Main and storm water drainage improvements 
at the intersection of 11th and Austin Ave.  

Purpose To provide ADA/TDLR compliant sidewalks and ramps, rehab existing water line 
and improve drainage at 11th and Austin Ave. 

Project Managers Chris Pousson 

Engineer KPA 

 
 

 

 
Element Status / Issues 

Design Bid opening was held on 10-23-18. GTAB approved on 11-9-18, City Council approved on 
11-27-18. 

Environmental/ 
Archeological 

TBD 

Rights of Way / 
Easements 

none 

Utility Relocations 2 street lights 
Construction Contractor working to finish punch list items. Project will be closed out in August. 
Other Issues TBD 
 



Shell Road Sidewalk Improvements 
Project No.     TIP No. None 

August 2019 

Project Description The proposed project consists of the installation of pedestrian facilities along Shell 
Road from Sequoia Spur to Bellaire Dr. This project requires coordination with 
TCEQ and TDLR and all proposed pedestrian elements will be ADA compliant with 
the Texas Accessibility Standards (TAS). 

Purpose To provide ADA/TDLR compliant sidewalks and ramps to eliminate sidewalk gaps 
for pedestrian mobility. 

Project Managers Chris Pousson 

Engineer KPA 

 
 

  
 

Element Status / Issues 
Design 95% design set to be reviewed. Working to secure easement. 
Environmental/ 
Archeological 

TBD 

Rights of Way / 
Easements 

1 easement needed at Shell Road and Sequoia Spur. Appraisals being ordered. 

Utility Relocations TBD 
Construction TBD 
Other Issues TBD 
 



17th St CDBG Sidewalks 
(Railroad to Forest St) 

Project No. 9AZ     TIP No.  
August 2019 

 
Project Description Construction of new sidewalk along 17th St from Railroad to Forest St. Improving the 

two GoGeo bus stops on that route. 
Purpose This project will improve the pedestrian route connecting existing low income 

housing to important community services and destinations.  
Project Manager Chris Logan 
Engineer KPA 

 
 

Element Status / Issues 
Design  

Task order is fully executed for the engineering services. Design underway  
• Survey is complete, working on preliminary alignment 
• Final Design – complete by early July  
• Bidding – Complete by mid August 

 
 

Environmental/ 
Archeological 

Complete 

Rights of Way Working on 90% plans. Survey identified some ROW lines that need cleaning up at the Rail 
Apts. 

Utility Relocations TBD 
Construction Advertising to start on August 11th. GTAB & Council to consider in September. 
Other Issues  
 



Project: 2019 Street Maintenance Hot In Place Recycling (HIPR) 
Project# 1EM 

Update – August 2019 
 

Project Description: This project will consist of furnishing an installing approximately 225,000 square yards 
of hot-in-place asphalt recycling, edge milling, adjustment of water valves and manholes, tree pruning, traffic 
control and miscellaneous striping. 
Purpose: The purpose of this project is to maintain high Pavement Condition Indices (PCI) by Hot-In-Place 
asphalt recycling within the City Street Maintenance Program 
 
Project Manager: Ken Taylor 
Engineer: KPA 
Contractor: TBD 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

Phase Start Finish Status / Comments 
Preliminary 
Engineering 

February 2019 March 2019 Task Order approved by 
Council February 2019 

Final Design March 2019 April 2019  
ROW / Easements    
Bid / Award 
Bid #  

May 2019 May 2019 Bid Opening 5/1/19, 
Approved by GTAB 5/10/19 
& Council on 5/14/19 

Construction June 2019 September 2019 NTP issued for 6/24/19, 
Crews have completed 
paving north of University 
in Old Town & now in the 
Pine/18th street area  
 

Post Construction    



2019 Street Maintenance 
Project No. None    TIP No. None 

August 2019 

 
Project Description 
 
 
 
 
 
Purpose 

2019 CIP Maintenance project consist of furnishing and installing 
approximately 240,000 square yards of high performance pavement 
seal (PMM) and approximately 180,000 square yards of high 
performance pavement seal (HA5) traffic control, and miscellaneous 
striping in Sun City, Georgetown Village, University Park and Raintree 
subdivisions. 

To provide protection and maintain an overall pavement condition 
index of 85% 
 

Project Manager Chris Pousson 

Engineer/Engineers KPA, LP 

 
 

 

 
 
 
 
 

Task Status / Issues 

High performance pavement 
seal Package #1 (PMM) 

Approved by GTAB 5/10/19 & Council 5/14/19, Contracts are 
executed. Scheduled start date is August 14th in University Park area. 

Sun City area to follow. 
High performance pavement 
seal Package #2 (HA5) 

Start advertising May 19th. Bid Opening held on 6/4/19. GTAB 
approved award to Andale Construction on June 14th, City Council to 
consider on June 25th. Tentative start date is last week of August. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



KASBERG, PATRICK & ASSOCIATES, LP
CONSULTING ENGINEERS

GEORGETOWN, TEXAS 78626
FIRM REGISTRATION NUMBER F-510

PROPOSED 2019 IMPROVEMENT PROJECTS
EXHIBIT A

January 25, 2019

0

HORIZONTAL SCALE IN FEET

2500 5000

N
O
R
T
H

©
 2

01
4 

K
as

be
rg

, P
at

ric
k 

&
 A

ss
oc

ia
te

s,
 L

P
 F

IL
E:

 P
:\G

eo
rg

et
ow

n\
20

19
\D

ev
el

op
m

en
t\S

tre
et

 M
ai

nt
en

ce
\S

TR
E

E
T 

M
A

IN
TA

IN
A

N
C

E
.d

w
g 

 L
A

ST
 S

A
VE

D
: 1

/2
5/

20
19

 2
:3

5:
47

 P
M

  L
A

YO
U

T:
 1

1x
17

 e
xh

ib
it



17th Street Rehabilitation 
Project No. None    TIP No. None 

August 2019 

 
Project Description This project consist of the rehabilitation of 17th street from Austin Ave to Church Street. This 

project will include replacing and upgrading the existing water line in the project area, new 
curb and gutter and full rehabilitation of the street. 

Project Manager Chris Pousson 

Engineer/Engineers 
 
 
 
 

KPA 
 
 

 
 
 
 

Element Status / Issues 
Design 95% Complete.  

Environmental/ 
Archeological 

N/A 

Rights of Way All work will remain in existing ROW 

Utility Relocations N/A 

Bid Phase Advertising to start on August 11th. GTAB and Council to consider in September. 

Construction  
Other Issues  

 
 
 
 
 
 
 
 
 



2018 Curb and Gutter 
Project No. 5AL    TIP No. None 

August 2019 

Project Description Design and preparation of final plans, specifications and estimates (PS&E) and 
construction administration for curb and gutter replacements on 20th street, 19 ½ 
street, Myrtle Street, 16th street, 17 ½ street and Elm Street. 

Purpose This project consists of removing and replacing old curb and gutter that do not 
properly drain storm water and prematurely damage streets. 

Project Managers Chris Pousson 

Engineer KPA 

 
 

 
Element Status / Issues 

Design 95% Complete.  

Environmental/ 
Archeological 

N/A 

Rights of Way N/A 

Utility Relocations N/A 

Bid Phase Project will be bid with 17th Street rehab. Advertising to start on August 11th. GTAB 
and Council to consider in September. 

Construction  
Other Issues  
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