

C.1 SIERRA-CEDAR SIMPLE CHANGE ORDER

DATE SUBMITTED:	August 5, 2019
MASTER SERVICE AGREEMENT REFERENCE NUMBER:	Sierra-Cedar MSA Final Execution 092718
STATEMENT OF WORK REFERENCE NUMBER:	Sierra-Cedar SOW Final Execution 092718
REQUEST SUBMITTED BY:	Heather Teague, Sierra-Cedar Project Manager

CHANGE ORDER NARRATIVE:**THE PURPOSE OF THIS CHANGE ORDER IS:**

To document a rate and estimated hours change to the data migration services in Section 6.4 of the Sierra-Cedar SOW Final Execution 092718.

1. The estimated hours increase from 2,500 hours to 3,360 hours
2. The first 1,900 hours will remain billed at \$200/hour
3. The remaining 600 of the original estimated 2,500 hours will be billed at \$165.75/hour
4. The increased estimated hours of 860 hours will be billed at \$165.75/hour
5. The costs of the estimated hours increase will be \$121,995 for a total estimated cost for data migration services of \$621,995.

THE IMPACT AND/OR COSTS ASSOCIATED WITH THIS CHANGE ORDER ARE ESTIMATED AS FOLLOWS:

The costs associated to the rate and estimated hours change for data migration services are an increase of \$121,995 as detailed below.

1,900 hours @ \$200/hour = \$380,000

600 hours @ \$165.75/hour = \$99,450

860 hours @ \$165.75/ hour = \$142,545

Total updated estimated cost = \$621,995 plus travel expenses

All other terms of the SOW remain the same.

ATTACHMENTS, SCHEDULES OR TABLES:

N/A

This Change Order shall constitute an amendment to, and shall be deemed part of, the terms and conditions of the Statement of Work titled Sierra-Cedar SOW Final Execution 092718.

The authorized representatives of the parties have signed this Change Order.

SIERRA-CEDAR

CLIENT

Sierra-Cedar, Inc.

City of Georgetown, Texas

By:

By:

Name:

Name:

Title:

Title:

Date:

Date: