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Downtown Parking Expansion
Construction
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Background
• Released ITB – July 31, 2019
• ITB Due – August 14, 2019
• 7 Respondents

– Pro Dirt Services, LLC
– Patin Construction, LLC
– MA Smith Contracting Co, Inc
– Smith Paving, Inc
– Joe Bland Construction, LP
– Westar Construction, Inc
– Chasco Contractors
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Contract
• Pro Dirt Services, LLC

– $558,690
– 90 calendar days
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Next Steps

• Sign Contracts
• Bonds
• Insurance
• Permits
• Construction

– Begin September 2019
– Completion December 2019
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